

# MSPDAT - Pathways and Needs Towards a Baltic Regional Spatial Data Infrastructure for Maritime Spatial Planning

Briefly on work plan, expected  
outputs and nearest steps

Anda Ikauniece, Latvian Institute of Aquatic Ecology

# Project information

- Baltic Sea Region Programme Seed Money project;
- Lifetime – 01/09/2017 – 31/08/2018 for activities;
- Total funding EUR 50 000;
- 9 partners;
- Main goal and task – to prepare a full project proposal on work with environmental INPUT data;
- Close co-operation with Data Expert Sub-Group.

# Activities (I)

## GoA 1 – State of play in the field

- *GoA lead* – Maritime Institute in Gdansk (MIG)
- *Expected output* – Report on the state of play in the field

### **Activities:**

1. Meeting during the first three months of the project, i.e. September – November 2017.
2. Provision of information – November 2017 – February 2018
3. Compilation of the report – February 2018 – May 2018.

# Activities (II)

## GoA 2 – Preparation of the main stage project

- *GoA lead* – Latvian Institute of Aquatic Ecology (LIAE)
- *Expected output* – Report containing full proposal with budget

### **Activities:**

1. Meeting during 6th to 9th month of the project, i.e. February – May 2018, in Riga.
2. Development of proposal – May – September 2018.
3. Compilation of the report – September – November 2018.

# Activities (III)

## GoA 3 - Future funding possibilities

- *GoA lead* – Estonian Maritime Academy of Tallinn University of Technology (TUT)
- *Expected output* – Report on funding possibilities

### **Activities:**

1. Collection of information – May – September 2018
2. Compilation of the report – September – November 2018.

# Next steps

- The 1<sup>st</sup> meeting of MSPDAT to be held either **back-to-back or together** with Data Expert Sub-Group (or representatives of it) for half a day in a period of **8-10 November, Warsaw**;
- Purpose – to define needs and possibilities, discuss on outline of “State-of-art” report, consider challenges.



Thank you!